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ESTIMATE RUN 03/05/2021

ESTIMATE SUMMARY 08:07:56

CONTID: C23420         ESTIMATE NO: 0001 PROG 2005

PCN: 23420-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON WALL IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-398                     

I-70 GLENWOOD CANYON WALL IMPR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GOULD CONSTRUCTION, INC. PAY PERIOD ENDING

P. O. BOX 130 DATE LET

6874 HWY 82 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81601     (970)945-7291 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,873,269.00 PARTICIPATING $ $ 32,990.50

AWARD PROJECT AMT: 1,659,315.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
43,721.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -989.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.76%

1,840,278.50

32,990.50

76,711.70

75,721.98

$

$

$

$

32,990.50

0.00

32,990.50

43,721.20

76,711.70

-989.72

0.00

75,721.98

0.00

AMOUNT DUE 75,721.98 75,721.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,721.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 8/6/2021 ??:??:??

ORIG TIME ALLOW: 8/6/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/16/2021

02/16/2021

02/28/2021

11/12/2020

11/18/2020

12/15/2020

02/16/2021



CONTID: C23420         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23420-BID    ESTIMATE RUN 03/05/2021

PROJECT: C0702-398                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

2,525.000.250

2,525.00

1.000

L S 

10,100.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

8.000

EACH

403.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

151.00000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

101.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

93.50000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

533.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

6.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

750.000

LF  

5.50000

0045 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

49.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

348.004.000

348.00

20.000

HOUR

87.00000
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PCN: 23420-BID    ESTIMATE RUN 03/05/2021

PROJECT: C0702-398                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

134.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

37.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,700.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

7,750.00000

0080 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

13,800.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

160.00000

0090 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

158,000.00000

0095 Public Information Management (Tier III) 0.000

28.000

626-01113  
 

3,080.0028.000

3,080.00

187.000

DAY 

110.00000

0100 Flagging 0.000

87.000

630-00000  
 

2,653.5087.000

2,653.50

2,200.000

HOUR

30.50000

0105 Traffic Control Inspection 0.000

3.000

630-00007  
 

174.003.000

174.00

45.000

DAY 

58.00000

0110 Traffic Control Management 0.000

8.000

630-00012  
 

7,960.008.000

7,960.00

110.000

DAY 

995.00000
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PCN: 23420-BID    ESTIMATE RUN 03/05/2021

PROJECT: C0702-398                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 0.000

3.500

630-80341  
 

42.003.500

42.00

9.000

EACH

12.00000

0120 Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

168.0014.000

168.00

28.000

EACH

12.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

292.500.500

292.50

1.000

EACH

585.00000

0130 Drum Channelizing Device 0.000

18.000

630-80360  
 

315.0018.000

315.00

36.000

EACH

17.50000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

52.503.000

52.50

20.000

EACH

17.50000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

17.50000

0145 Traffic Cone 0.000

15.000

630-80380  
 

180.0015.000

180.00

100.000

EACH

12.00000

0150 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.500

630-85006  
 

700.000.500

700.00

1.000

EACH

1,400.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 23420-BID    ESTIMATE RUN 03/05/2021

PROJECT: C0702-398                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 20,490.5020,490.50660,203.00CURRENT AMT0200 $ $ $

CAT NO0300 GABION WALL IMPROVEMENT 

0185 Removal of Gabion 0.000

75.000

202-00029  
 

11,550.0075.000

11,550.00

100.000

CY  

154.00000

0190 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

112.000

CY  

99.50000

0195 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

256.000

CY  

88.00000

0200 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,152.000

CY  

93.00000

0205 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

6,912.000

SF  

16.00000

0210 Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

0.000.000

0.00

114.000

EACH

785.00000

0215 Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

0.000.000

0.00

110.000

EACH

1,926.00000

0215 MATERIAL ALLOWANCE 504-06320 MOH#1 0.000

100.000

27,246.28100.000

27,246.28EACH

272.46280
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PCN: 23420-BID    ESTIMATE RUN 03/05/2021

PROJECT: C0702-398                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:07:56

CUMULATIVE
AMOUNT

CAT NO0300 GABION WALL IMPROVEMENT 

0220 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

3,072.000

SY  

13.25000

0225 Wire Mesh (Special) 0.000

0.000

607-55104  
 

0.000.000

0.00

3,300.000

SF  

10.50000

0225 MATERIAL ALLOWANCE 607-55104 MOH#1 0.000

3,300.000

16,474.923,300.000

16,474.92SF  

4.99240

0230 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

204.000

SY  

232.50000

CAT 55,271.2055,271.20690,934.00CURRENT AMT0300 $ $ $

CAT NO0301 RUBBER TIRE WALL 

0235 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

1,228.000

CY  

99.50000

0240 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,989.000

SF  

92.00000

0245 Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

0.000.000

0.00

88.000

EACH

1,926.00000

0250 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

196.000

SY  

232.50000

CAT 0.000.00520,232.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 0.000

1.000

620-00020  
 

950.001.000

950.00

2.000

EACH

950.00000

CAT 950.00950.001,900.00CURRENT AMT0400 $ $ $

$ 76,711.7076,711.70$1,873,269.00$CURRENT AMTPROJECT TOTAL


